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DATE:  March 4, 2008 
 
TO:  Elmer Heap, Deputy Chief Operating Officer, Community Services 
 
FROM:  Anna Tatár, Library Director 
 
SUBJECT:   CAPITAL IMPROVEMENT PROJECTS - UPDATE 
 
 
 
NEW MAIN LIBRARY 
 
The Police garage facility was demolished and the site cleared. A construction contract to clean 
contamination on the site was completed in March 2007. The property closure report is being 
prepared by the environmental consultants.  A structural review of the plans was completed. The 
Office of the State Library review of the 90% plans and specifications was completed on July 9, 
2007.  Plans and specifications were submitted to the Development Services Department and 
Division of State Architect for the building permit.  The project team met with Richard Hall of 
the State Library on October 12, 2007 to discuss and clarify the 90% review comments.  Project 
plans and specifications are being finalized. 
 
 
LOGAN HEIGHTS LIBRARY 
 
The construction is approximately 4% complete.  Underslab utilities are being set and the 
concrete pour at the site wall footings is scheduled at the end of February.   The architect is 
providing plans for an automatic sliding front door at the Library’s request.   
 
The school district is planning for a future project adjacent to the library project.  At this time, 
there will not be any impacts on the library project.  
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OCEAN BEACH LIBRARY 
 
Staff met with the architect to review the current conceptual plans in preparation for a 
presentation before a committee of the Ocean Beach Planning Board on March 6.  The 
architect has been working with staff to fit the new library more efficiently on the site  
while retaining the historic 1920’s section of the building. 

 
Anna Tatár 
Library Director 
 
cc:   Board of Library Commissioners 
 Patti Boekamp, Director, Engineering & Capital Projects 
 Afshin Oskoui, Asst. Director, Engineering & Capital Projects 
 Darren Greenhalgh, Deputy Director, Engineering & Capital Projects 
 Cynthia Meinhardt, Project Manager II, Engineering & Capital Projects 
 
 


